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C I R C U L A R Q U AY T O W E R
S TA K E H O L D E R Q U A R T E R LY U P D AT E
APRIL - JUNE 2019
PROGRESS ON SITE OVER
PAST QUARTER
As our neighbours will have seen, demolition is on target
for completion at the end of April, with the works now
down to George Street. For the fans of Dutch Smuggler,
this will mean easier access to your morning coffee and
mi goreng jaffles. The tower crane which has faithfully
serviced the demolition works for the past twelve
months, was dismantled and removed on the last
weekend of March. Our focus switches across to
excavation and with that, we have a lot of key activities
under way.
The perimeter piling wall is now complete on Underwood
Street and Pitt Street. Rugby Lane is currently on
program to be complete by end of April. Wall anchors to
support the excavation have also commenced, following
the piling works. For those of you not familiar with this
terminology, wall anchoring is the task of drilling holes
into a wall of an excavation and using steel cables,
grouted and stressed. This enables a deep excavation to
take place mitigating the risk of excavations collapsing.
Archaeology works remain a focus, as they follow the
piling and anchoring works around the site. This is
a critical component to ensure we protect the heritage
of the site and record history of the area. Bulk
excavation is being carried out as work areas become
available. Vehicle movements will increase slightly but we
don't anticipate this will be to the detriment to the
current road system.

ACTIVITIES PLANNED FOR THE NEXT
QUARTER

ABORIGINAL ARCHAEOLOGY
ENGAGEMENT DAY

Site access will remain primarily via Gate 3 along
Underwood Street and Gate 5 along Pitt Street,
until the access platforms on Pitt Street and
George Street are completed. No doubt many of
our neighbours will be more than pleased to hear
that we expect completion of demolition Works
during this period, along with removal of existing
foundations associated with 182 George Street.

The Circular Quay Tower project team were
delighted to see over 130 people through the
Aboriginal Archaeology Day in early March. This
collaboration with Comber Consultants, City
of Sydney and Metropolitan Local Aboriginal
Land Council provided a key opportunity for
our teams and members of the public to
better understand the land we are on, prior to
European settlement. Participants on the day
where able to find out about and in some cases
hold some of the artifacts, while also hearing
of glass being fashioned into tools and other
sewing implements by the local Gadi people.
Everyone wrapped up their tours with bush
tucker, courtesy of Koori Kulcha and learnt
about future public artwork, Bara, which is being
delivered in the area by City of Sydney as part
of Eora Journey. The majority of people surveyed
after the event said they found the tours
enriching and gave a clear insight to the
complexity of developing and engagement on
projects like these. There was also a significant
number of people keen to see events like this
repeated, so watch this space for future
collaborations.

Hoardings will be reconfigured to suit the
building works.. It is unlikely this will affect any of
the public artwork along the hoarding lines. The
next quarter will also see completion of the piling
works and wall anchors.
We will also be installing the steel and concrete
platforms on Pitt Street and George Street,
this will enable the deep excavation works to
progress. This is a working platform for trucks,
built on site. From the street our neighbours
won’t see anything, but it allows us to have
trucks enter the site at street level whilst we
are excavating below. Its business as usual with
ongoing bulk and detail excavation works, and
we are preparing for yellow block sandstone
extraction.
Yellow Block is extracted by saw cutting, using
large excavators. The stone is cut into large
blocks and craned into trucks and taken off site.
Like most other sites across Sydney, the yellow
block will be stored for future restoration works
of Sydney sandstone (heritage) buildings.

BUSINESS LIAISON GROUP MEETING - DATES FOR YOUR DIARY
Due to an overall focus on excavation over the next six weeks, we will defer the next Business
Liaison Group meeting to July 8th. We expect to have detailed information about the future Community
Building by this stage and look forward to sharing it with you. Any stakeholders keen to follow up on individual matters that relate to their tenancies or potential impacts from our site are more than
welcome to get in touch and we can meet one on one.

KEEPING IN TOUCH
Should you require further information about this project please contact our Stakeholder Engagement Manager,
Cara Wood on cara.wood@lendlease.com

