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The construction of the
Lendlease Circular Quay (LLCQ)
Tower and its surrounding public
realm represents a major new
project for Sydney’s Central
Business District (CBD). The site
is located in the heart of the
CBD at 180 George Street.

JACKSONS ON GEORGE
REDEVELOPMENT

PLAZA

AC T I VAT E D L A N E WAYS

ST

RE

ET

YUHU SITE
(ADJOINNG
DEVELOPMENT)

OR

GE

PLAZA BUILDING

LA

PITT STR
EET

RUGBY PLACE

NE

GE

AN

E

LIGHT RAIL

CR

The redevelopment of the
LLCQ site will deliver a new
sustainable commercial tower
and additional low scale
buildings. At the heart of the
project is a new public plaza,
Plaza Building and network of
lanes that will deliver new civic
and public spaces for residents,
visitors and workers, enhancing
the quality of the area. The
redevelopment will add interest
and grain to the precinct and
contribute to a livelier and more
engaging city. It delivers a new
commercial office building to
support Sydney’s economic
development and a series of
public assets that will have a
positive impact on the social
fabric of Sydney.
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C I R C U L A R Q U AY TO W E R

SITE PROGRESS OVER THE
PAST QUARTER

ACTIVITIES PLANNED FOR THE NEXT
QUARTER

Demolition is now complete for most of the
Lendlease Circular Quay Tower development, which
is a terrific sign of progress. The final component,
Jacksons on George building is due for demolition
in early 2020. Other key achievements include the
completion of the Pitt Street loading platform and
vehicle turntables, as to ensure efficient vehicle
movements. Perimeter piling works and wall
anchors are also progressing well, with Rugby Lane
the last for completion.

A major construction milestone will take place
with the installation of the first of three Tower
Cranes for the project. The initial crane will be
installed from Pitt Street using a mobile crane.

Archaeology works are nearing completion with only
a small area left to complete to the vicinity of Crane
Lane. While many of us have been watching with
great interest, there haven’t been any significant
finds since the last update. We speak on behalf
of the project team and neighbours of the site in
taking this opportunity to say a special thanks to
Jillian Comber and her team, for their generosity in
knowledge sharing about Gadi country and
Aboriginal history in Sydney.

With the introduction of the load out platform
on Pitt Street this will become one of three
access points for removal of materials from
site. Gate 3 (Underwood Street) will still be in
operation and continues to serve as the main
load out point. Gate 1 (George Street) will be
commissioned and in operation by mid-July,
thereby reducing traffic to Pitt Street and
Underwood Street.

Erection of the initial tower crane is scheduled
for Sunday the 21st July 2019 for anyone
interested in viewing this activity. It is an all-day
affair with best viewing times between 10.00am
and 3.00pm.
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Modifications to Pitt Street hoarding and the vehicle
entry crossover are complete and pubic artworks
have been retained. The George Street loading
platform is scheduled to follow the construction of
Pitt Street platform in early July. Rock excavation
for Circular Quay Tower’s core raft slab is scheduled
for completion in early July. We thank our neighbours
for your patience during this work. While the team
had several mitigation strategies in place, the rock
proved incredibly hard to cut through. While
excavation will continue into October, it will move to
a different section of the site without the same
depth requirements.

Anchoring works will be completed along Rugby
Place and this milestone will enable the next
phase of rock excavation to be undertaken.
Yellow block quarrying will commence towards
the end of July. These works entail quarrying
large sandstone blocks that will be utilised by
to City of Sydney for remedial repair works to
existing heritage sandstone buildings within
the city. We are targeting to complete the
excavation works in October 2019.
The commencement of core raft concrete works
is programmed for mid-July, once the crane has
been erected. From here, neighbours will really
start to notice changes on site. Jump-form
construction, which is the basis of the concrete
core structure, will commence following core raft
completion. This will be the leading element for
the future Circular Quay Tower structure.
Rock excavation remains a key activity for
our next quarter of program activities, please
see over the page for our detailed mitigation
measures to date. Noise travels differently when
construction is occurring in close proximity to
other buildings, so we are keen to work with
neighbours in a staged and proactive approach.
If anyone feels that the changes in our program
have affected their teams adversely, please let
us know as soon as possible.

HIGH-LEVEL MITIGATION MEASURES
INCLUDE:
•	We have installed A and B-class Hoardings
minimum 3.0m high around the entire site
boundary
•	T he use of “Quacking” type of reverse/
movement alarms instead of “Beeping”
type
•	W here practical we are undertaking
‘perimeter’ saw cutting to separate
adjoining concrete slab/foundations/rock
faces. This will minimise transmission of
vibration and noise
•	A ll subcontractors are site inducted
with ongoing training so that noise
management measures are implemented
accordingly. Content within toolbox talks
will include, location of nearest sensitive
receivers; relevant project specific and
standard noise and vibration mitigation
measures; permissible hours of work, truck
route and truck loading restrictions

SPECIFIC MITIGATION MEASURES
INCLUDE:
• Use of less noisy plant and equipment
•	E nsure our plant and equipment is properly
maintained
•	S trategic positioning of plant on site
to reduce the emission of noise to the
surrounding neighbourhood and to site
personnel
•	Avoiding any unnecessary noise when
carrying out manual operations and when
operating plant
•	E quipment not in use for extended periods
during construction work are being
switched off
•	T he offset distance between noisy plant
and adjacent our sensitive receivers is
maximised where practicable
•	P lant being used intermittently is being
throttled down or shut down when not in
use, where practical
•	N oise-emitting plant is directed away from
sensitive receivers where possible
RESPITE PERIODS

Please note, hours for operation
under our development agreement
with the City of Sydney are:
Monday - Friday 7.00 - 7.00pm
Saturdays - 7.00 - 5.00pm

Despite all reasonable mitigation strategies,
noise levels may exceed usual construction
noise restrictions. As such, we have two sets
of respite periods at 7:00am to 8:00am
and 12:00pm to 1:00pm Monday to Friday.
These respite hours have been implemented
in consultation with City of Sydney per Code
of Practice, along with our surrounding
stakeholders to minimise impact to local
trade and guests. Separately, the adjoining
development have aligned their respite
hours to coincide with ours to ensure these
periods across the day are quiet.

KEEPING IN TOUCH
Should you require further information about this project please contact our Stakeholder Engagement Manager,
Cara Wood on cara.wood@lendlease.com or via our 24 hour customer care line on 1300 092 646

